Smart Parking Platform

Oct 15, 2026

Software Corp

Project manager	
Project dates	Sep 1, 2026 - Dec 9, 2026
Completion	0%
Tasks	19
Resources	13


Tasks

Name	Begin date	End date
Requirements & Documentation	9/1/26	9/14/26
WBS & Scheduling	9/15/26	9/21/26
UX Design - Driver App	9/15/26	9/28/26
Backend Auth + DB Setup	9/22/26	10/5/26
Frontend Driver App	9/29/26	10/19/26
UX Design - Operator Dashboard	9/29/26	10/12/26
Payment & Mapping Integration	10/6/26	10/26/26
Operator Backend Services	10/6/26	10/19/26
Cloud Environments & CI/CD	10/6/26	10/19/26
Operator Dashboard	10/13/26	11/2/26
Notifications	10/20/26	11/2/26
QA & Testing	11/3/26	11/23/26
Deployment & Final Delivery	11/24/26	12/7/26
Plan baselined	9/22/26	9/22/26
Auth working	10/6/26	10/6/26
Driver app demo	10/20/26	10/20/26
Feature complete	11/3/26	11/3/26
QA sign-off	11/24/26	11/24/26
Go-live	12/8/26	12/8/26

Resources

Name
Tim Duncan
Anthony Black
Cam Johnson
Max Christie
Anthony Davis
Jalen Johnson
Jalen Brunson
Alperen Sengun
Austin Reaves
Amen Thompson
Fred VanVleet
Donovan Clingan
Reed Sheppard

Gantt Chart



Name	Begin date	End date
Requirements & Documentation	9/1/26	9/14/26
WBS & Scheduling	9/15/26	9/21/26
UX Design - Driver App	9/15/26	9/28/26
Backend Auth + DB Setup	9/22/26	10/5/26
Frontend Driver App	9/29/26	10/19/26
UX Design - Operator Dashboard	9/29/26	10/12/26
Payment & Mapping Integration	10/6/26	10/26/26
Operator Backend Services	10/6/26	10/19/26
Cloud Environments & CI/CD	10/6/26	10/19/26
Operator Dashboard	10/13/26	11/2/26
Notifications	10/20/26	11/2/26
QA & Testing	11/3/26	11/23/26
Deployment & Final Delivery	11/24/26	12/7/26
Plan baselined	9/22/26	9/22/26
Auth working	10/6/26	10/6/26
Driver app demo	10/20/26	10/20/26
Feature complete	11/3/26	11/3/26
QA sign-off	11/24/26	11/24/26
Go-live	12/8/26	12/8/26

Resources Chart

