

Parking_App

Sep 14, 2026

<http://>

Project manager

Quoc Pham

Project dates

Sep 1, 2026 - Dec 9, 2026

Completion

0%

Tasks

9

Resources

1

Tasks

Name	Begin date	End date
Requirements & Documentation	9/1/26	9/15/26
WBS & Scheduling	9/15/26	9/22/26
Backend: Authentication & DB setup	9/22/26	10/6/26
Frontend: Driver App	9/29/26	10/20/26
Payment & Mapping Integration	10/6/26	10/27/26
Operator Dashboard	10/13/26	11/3/26
Notifications	10/20/26	11/3/26
QA Testing	11/3/26	11/24/26
Deployment & Final Delivery	11/24/26	12/8/26


Resources

3

Name	Default role
Quoc Pham	project manager

Parking_App

Gantt Chart



Resources Chart

